SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 824 AM

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 560 y 780 . 24-Jul 2014. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  12:00 pm 12:00 am Break: 08:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition clear, cool

Working Day If no, explain:

Diary: Dispute
General Comments
Track progress of FWS mechanical piping punchlist items along the bike path. Bootleg RFI 3688 =
response forwarded to ABF. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Di ary: Dispute
Compressed Air Piping. 126  0-000-000.126 —
The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on July 24,
2014, and worked until 2300 cleaning up equipment in their yard. Tom Colombo did not work this shift. At
2300, the crew mobilzed to the bridge, establishing themselves in the closure of the #5 lane of the EB
bridge at 2330.
| left the bridge at 0000, but Ken Chan was the night inspector for CT. His diary is as follows:
Crew started the work before 12:00pm at panel pt. 126, the work was to install an U-bolt support on the 4"
compressed air pipe and marking down all of the locations for each valve that needs to be repaired. Crew
was off the bridge by 3:00am.
All equipment used for this shift will be charged under CCO 354.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM GENIER VALDES 7.00 0.00 0.00 7.00 D
Painter APP Victor Ruiz 7.00 0.00 0.00 7.00 D
Di ary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 560  Date: 24-Jul-2014  Thursday
001 =
Victor Ruiz and Genier Valdes spent the shift painting the PS-22 similar pipe supports installed to support
the DIP along the IB barrier of the WB bridge between PP 126 and Hinge A during the connection to the
Skyway piping. These PS-22 similars were installed and allowed to be perminant at the Contractor's
option in the direction given in the response to RFI 3485R00-R02.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The FWS crew, including Josh Johnson, took 3 hours to mobilize to and demobilize from the bridge. In
addition, the pipefitter's union agreement gives them 8 hours of pay for 7 hours, and a 12% hour shift
differential for night work.
The crew used a light tower and a port-a-potty on a trailer which will be paid under CCO 354 via monthly
invoice. In addition, the two crew trucks used in the performance of the work which will also be charged
under CCO 354.
CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM ARMANDO AVITA 3.00 0.00 0.00 3.00 D
Diary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [
Armando Avita spent 3 hours performing paint repair on at CB 17 and CB 18 at the locations where the
cable rail posts and the cross beam gates were relocated per the direction given in CCO 367.
CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC
Di ary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [
The bootleg response to RFI 3688 was forwarded to ABF. This RFI addresses the additional interferences
which were created by moving the 6" CCSF Reclaimed water line, and the oversized post locations which
were not dealt with.
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